COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 18/ 2021

ESTI MATE SUMVARY 11:31: 03
CONTI D C20518 ESTI MATE NO. 0012 FI NL SPEC YR: 2005
PCN: 20518- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 161.5 DAYS TI ME ALLOW 163 WORK DAYS
SH 59 SEI BERT TO COPE PERCENT TIME:  99.08 ORI G TIME ALLOW 120 WORK DAYS
PRQJECT NO. STA059A- 036
SH 59 SEI BERT TO COPE
NAME OF ROAD:
PRQJECT COUNTI ES: KI T CARSON WASHI NGTON
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PER OD ENDI NG 08/ 18/ 2021 DATE TIME STARTED 05/13/2020
220 EDWARDS AVENUE DATE LET 02/ 06/ 2020 DATE WORK BEGAN 05/ 13/2020
DATE AWARDED 02/ 21/ 2020 DATE TI ME STOPPED 03/05/2021
DATE CONTRACT EXECUTED 03/13/2020 DATE ACCEPTED 03/ 05/ 2021
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 13/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 13,846, 099.79 PARTI Cl PATI NG $ 58, 000. 00 $ 0.00
AWARD PRQJECT AMT:  $ 12,072, 994. 45 NON- PARTI CI PATI NG 13, 788, 099. 83 294, 351. 10
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 13, 846, 099. 83 294,351.10
FUNDS AVAI LABLE: $ -0.04 STOCKPI LED MATERI ALS 0.23 0.00
GROSS EARNI NGS 13, 846, 100. 06 294, 351. 10
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 181, 094. 92
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 13, 846, 100. 06 475, 446. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 13, 846, 100. 06 475, 446. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 475, 446. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11:31: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 341. 000 341. 000
EACH 0. 000 0. 00
5. 00000 341. 000 1, 705. 00
0010 202-00220 Renoval of Asphalt Mat 7,828. 000 7,828.000
SY 0. 000 0. 00
35. 00000 7,828.000 273, 980. 00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 9, 066. 000 9, 066. 000
Sy 0. 000 0. 00
5. 25000 9, 066. 000 47,596. 50
0020 202-00810 *Renoval of Gound Sign 21.000 21.000
EACH 0. 000 0. 00
102. 00000 21. 000 2,142.00
0025 202-01130 *Renpval of Guardrail Type 3 675. 000 675. 000
LF 0. 000 0. 00
8. 00000 675. 000 5, 400. 00
0030 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
354. 00000 4.000 1,416.00
0035 203-00050  *Unsuitable Material 128. 000 128. 000
cY 0. 000 0. 00
15. 50000 128. 000 1, 984. 00
0040 203-00060  *Enbanknment Material (Conplete In Place) 10, 555. 000 10, 555. 000
cY 0. 000 0. 00
48. 00000 10, 555. 000 506, 640. 00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 485. 000 485. 000
LF 0. 000 0. 00
5. 00000 485. 000 2,425.00
0050 208-00035 *Aggregate Bag Del eted: 105-12 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0055 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 0. 000 0. 000

Del et ed: 105-12
EACH 0. 000 0.00

2, 050. 00000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00075 *Pre-fabricated Vehicle Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,800. 00000 1. 000 2,800.00
0065 208-00103 Renoval and Disposal of Sedinent (Labor) Del eted: 0. 000 0. 000
105-12
HOUR 0. 000 0. 00
46. 00000 0. 000 0.00
0070 208-00105 Renoval and Disposal of Sedinent (Equipnent) 3. 000 3. 000
HOUR 0. 000 0. 00
85. 00000 3. 000 255. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
127. 00000 6. 000 762.00
0080 208-00107 Renoval of Trash Del eted: 105-12 0. 000 0. 000
HOUR 0. 000 0. 00
61. 00000 0. 000 0. 00
0085 210-00011 *Reset Mailbox Structure (Type 1) 10. 000 10. 000
EACH 0. 000 0. 00
306. 00000 10. 000 3, 060. 00
0090 210-00012 *Reset Mailbox Structure (Type 2) 2.000 2.000
EACH 0. 000 0. 00
381. 00000 2.000 762. 00
0095 210-00090 *Reset Delineator Deleted: 105-12 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0100 212-00006  *Seeding (Native) 2.100 2.100
ACRE 0. 000 0. 00
1, 200. 00000 2.100 2,520.00
0105 212-00032 *Soi | Condi tioning 2.100 2.100
ACRE 0. 000 0. 00
3, 000. 00000 2.100 6, 300. 00
0110 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000

Cl ass Del eted: CO #012/ MCR #05
5% 0. 000 0.00

3. 55000 0. 000 0. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06007  *Aggregate Base Course (Cl ass 6) 154. 000 154. 000
cY 0. 000 0. 00
134. 00000 154. 000 20, 636. 00
0120 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2, 309. 540 2, 309. 540
TON 0. 000 0. 00
176. 00000 2, 309. 540 406, 479. 04
0125 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 89, 784. 240 89, 784. 240
TON 0. 000 0. 00
98. 25000 89, 784. 240 8,821, 301. 58
0125 MATERI AL ALLOWANCE 5/ 8" Aggregate 0. 000
TON 0. 000 0. 00
11. 36104 0. 000 0.00
0125 MATERI AL ALLOWANCE Crusher Fi nes 0. 000
TON 0. 000 0. 00
5. 64984 0. 000 0. 00
0125 MATERI AL ALLOMANCE Washed Sand 0. 000
TON 0. 000 0. 00
3.37480 0. 000 0.00
0125 MATERI AL ALLOWANCE Natural Sand 0. 000
TON 0. 000 0. 00
1. 90565 0. 000 0. 00
0125 MATERI AL ALLOMANCE 3/8" RAP 0. 000
TON 0. 000 0. 00
6. 54277 0. 000 0.00
0130 411-10255 Enulsified Asphalt (Sl ow Setting) 26, 566. 000 26, 566. 000
GAL 0. 000 0. 00
1. 90000 26, 566. 000 50, 475. 40
0135 507-00400 Bi t um nous Sl ope and Ditch Paving (Asphalt) 35. 000 35. 000
TON 0. 000 0. 00
385. 00000 35. 000 13, 475. 00
0140 603-10180 *18 Inch Corrugated Steel Pipe 45. 000 45. 000
LF 0. 000 0. 00

138. 00000 45. 000 6, 210. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 1, 450. 000 1, 450. 000
LF 0. 000 0. 00
28. 00000 1, 450. 000 40, 600. 00
0150 606-01370 *Transition Type 3G 16. 000 16. 000
EACH 0. 000 0. 00
2,200. 00000 16. 000 35, 200. 00
0155 606-02005 *End Anchorage (Fl ared) 16. 000 16. 000
EACH 0. 000 0. 00
2,240. 00000 16. 000 35, 840. 00
0160 609-60011 Curb Type 6 (Section M 80. 000 80. 000
LF 0. 000 0. 00
25. 00000 80. 000 2,000. 00
0165 612-00111 *Del i neator (Drivable)(Type I) 542. 000 542.000
EACH 0. 000 0. 00
66. 00000 542. 000 35,772.00
0170 612-00113 *Del i neator (Drivable)(Type II1I) 113. 000 113. 000
EACH 0. 000 0. 00
71. 00000 113. 000 8, 023. 00
0175 614-00011 *Sign Panel (Class I) 300. 000 300. 000
SF 0. 000 0. 00
20. 25000 300. 000 6, 075. 00
0180 614-00012 *Sign Panel (Class Il) 18. 000 18. 000
SF 0. 000 0. 00
25. 50000 18. 000 459. 00
0185 614-01503  *Steel Sign Support (2-1nch Round)(Post and Socket) 30. 000 30. 000
EACH 0. 000 0. 00
255. 00000 30. 000 7,650. 00
0190 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 2.000
Sli pbase
EACH 0. 000 0. 00
383. 00000 2.000 766. 00
0195 615- 00050 Embanknent Protector Type 5 8. 000 8. 000
EACH 0. 000 0. 00

1, 500. 00000 8. 000 12, 000. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
43, 000. 00000 1. 000 43, 000. 00
0205 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
703, 972. 00000 1. 000 703, 972. 00
0210 626-01114  *Public Information Managenent (Tier |V) 224.000 224. 000
DAY 0. 000 0.00
34. 00000 224.000 7,616. 00
0215 627-00008 *Modi fi ed Epoxy Pavenent Marking 2,077.000 2,077.000
GAL 0. 000 0. 00
87. 00000 2,077.000 180, 699. 00
0220 627-00013 *Paverent Marking Paint (H gh Build) 3, 142. 000 3, 142. 000
GAL 0. 000 0. 00
41. 00000 3, 142. 000 128, 822. 00
0225 627-30405  *Prefornmed Thernopl astic Pavement MarKking 138. 000 138. 000
(Wor d- Synbol )
SF 0. 000 0. 00
30. 00000 138. 000 4,140. 00
0230 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 072. 000 1, 072. 000
Li ne
) SF 0. 000 0. 00
12. 00000 1, 072. 000 12, 864. 00
0235 629-01031 *Survey Monunment (Type 3A) 2.000 2.000
EACH 0. 000 0. 00
625. 00000 2.000 1, 250. 00
0240 630-00000  *Flaggi ng 7,288. 000 7,288. 000
HOUR 0. 000 0. 00
31. 00000 7,288.000 225, 928. 00
0245 630- 00007 *Traffic Control Inspection 92. 000 92. 000
DAY 0. 000 0. 00
820. 00000 92. 000 75, 440. 00
0250 630-00012 *Traffic Control Management 133. 000 133. 000
DAY 0. 000 0. 00

1, 505. 00000 133. 000 200, 165. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
0260 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
770. 00000 4.000 3, 080. 00
0265 630-80341  *Construction Traffic Sign (Panel Size A) 32. 000 32. 000
EACH 0. 000 0. 00
82. 00000 32. 000 2,624.00
0270 630-80342  *Construction Traffic Sign (Panel Size B) 96. 000 96. 000
EACH 0. 000 0. 00
87. 00000 96. 000 8, 352. 00
0275 630-80343  *Construction Traffic Sign (Panel Size C) 16. 000 16. 000
EACH 0. 000 0. 00
92. 00000 16. 000 1,472.00
0280 630-80344  *Construction Traffic Sign (Special) 628. 000 628. 000
SF 0. 000 0. 00
26. 00000 628. 000 16, 328. 00
0285 630-80350 *Vertical Panel 40. 000 40. 000
EACH 0. 000 0. 00
15. 00000 40. 000 600. 00
0290 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
6, 150. 00000 2.000 12, 300. 00
0295 630-80360 *Drum Channel i zi ng Devi ce 95. 000 95. 000
EACH 0. 000 0. 00
22.00000 95. 000 2,090. 00
0300 630-80380 *Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
10. 00000 200. 000 2,000. 00
0305 630-80520  *Mbbile Paverment Marking Zone 7.000 7.000
DAY 0. 000 0. 00

7,500. 00000 7.000 52, 500. 00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20518-BI D
PRQIECT STAO59A- 036 ESTI MATE NO. 0012
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0310 630-86810 *Traffic Signal (Tenporary) 2.000
EACH
16, 000. 00000
0315 700-70010 F/ A M nor Contract Revisions 0. 000
F A
1. 00000
0320 700-70016 F/ A Fuel Cost Adjustnent Declined by Contractor 0. 000
FA
1. 00000
0325 700-70018 F/ A Roadway Snpot hness | ncentive 341, 947. 660
F A
1. 00000
0330 700- 70019 F/ A Asphalt Cenent Cost Adjustment -117, 219. 370
FA
1. 00000
0335 700- 70025 F/ A Quality Incentive Paynent 210, 453. 490
F A
1. 00000
0340 700- 70035 F/ A Hi gh Speed Internet 960. 880
FA
1. 00000
0345 700-70042 F/ A Railroad Flaggi ng Del eted: 105-12 0. 000
F A
1. 00000
0350 700-70111 Project First Program Del eted: 105-12 0. 000
FA
1. 00000
0355 700-70380 F/ A Erosion Control Deleted: 105-12 0. 000
F A
1. 00000
0755 203-01582 Truck (Dunp) (MCR #01) 5. 000
HOUR

120. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

341, 947. 660
0. 000
341, 947. 660

-117,219. 370
0. 000
-117,219. 370

210, 453. 490
0. 000
210, 453. 490

960. 880
0. 000
960. 880

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

Page 8

ESTI MATE RUN 08/ 18/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:31:03

CUMULATI VE

AMOUNT

32, 000

341, 947

-117, 219

210, 453

960.

600

00

.00

.00

66

37

49

88

.00

.00

.00

00
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PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 203-01590 Front End Loader (Rubber) (MCR #01) 18. 000 18. 000
HOUR 0. 000 0. 00
150. 00000 18. 000 2,700. 00
0765 900-00024  Added Item (Ton)/ (Cold Asphalt Patching) (MR #01) 12. 590 12. 590
TON 0. 000 0. 00
161. 00000 12.590 2,026.99
0780 210-00810 Res Ground Sign (MCR #01) 2. 000 2.000
EACH 0. 000 0.00
275. 00000 2.000 550. 00
0795 900- 00006 Added Item (Dol lar)/ HVA Failing Test Result Price -110, 973. 380 -110, 973. 380
Reduct i on
DOL 0. 000 0. 00
1. 00000 -110, 973. 380 -110,973. 38
0800 900-00010 Added |tem (Hour)/ 105.13(a) Extra Surveying 72.000 72.000
HOUR 0. 000 0. 00
150. 00000 72.000 10, 800. 00
0805 700- 70034 F/ A (MCR #02) Enbanknment Replacenent of 24" Riprap 8, 040. 420 8, 040. 420
FA 0. 000 0. 00
1. 00000 8, 040. 420 8, 040. 42
0810 203-01500 Bl adi ng ( MCR# 03) 38. 000 38. 000
HOUR 0. 000 0. 00
150. 00000 38. 000 5, 700. 00
0815 603-30018 18 In SES (MCR# 03) 4.000 4. 000
EACH 0. 000 0. 00
350. 00000 4.000 1, 400. 00
0825 213-00003 Mul ching (Weed Free) (MCR# 05) 2.100 2.100
ACRE 0. 000 0. 00
2,058. 81000 2.100 4,323.50
0830 213-00061 Mil ch Tackifier (MCR #05) 426. 000 426. 000
LB 0. 000 0. 00
5. 00000 426. 000 2,130. 00
0860 627-00009 Mbd Epoxy (Inlaid) (CMO# 04) 229. 000 229. 000
GAL 0. 000 0.00

190. 00000 229. 000 43, 510. 00
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PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0865 900- 00006 Added Item (Dol lar)/ Mdified Epoxy Retroreflectivity -76,128.920 -76,128.920
Price Reduction
DOL 0. 000 0.00
1. 00000 -76,128.920 -76,128.92
0870 900- 00006 Added Item (Dol lar)/ 105.03(b) Violation of Wrking -150. 000 -150. 000
Tinme Price Reduction
DOL 0. 000 0. 00
1. 00000 -150. 000 -150. 00
0875 900- 00006 Added Item (Dol lar)/ 105.18 Overwei ght Load Price -80. 000 -80. 000
Reducti on
DOL 0. 000 0.00
1. 00000 - 80. 000 -80. 00
0880 900- 00006 Added Item (Dol lar)/ Adm nistrative Settl enent 294, 351. 100 0. 000
DOL 294, 351. 100 294, 351. 10
1. 00000 294, 351. 100 294, 351. 10

CAT 0200 CURRENT AMI $12, 708, 893.89 $ 294, 351. 10 $12, 708, 893. 89
CAT NO0300 G 25-F

0360 202-00029  *Renpval of Gabion 78.000 78.000
cY 0. 000 0. 00
61. 00000 78. 000 4,758. 00
0365 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 652. 000 652. 000
SY 0. 000 0. 00
16. 50000 652. 000 10, 758. 00
0370 202-00425 *Renmpval of Bridge Railing 258. 000 258. 000
LF 0. 000 0. 00
31. 00000 258. 000 7,998. 00
0375 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 40. 000 40. 000
SY 0. 000 0. 00
340. 00000 40. 000 13, 600. 00
0380 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
Del eted: 105-12
SY 0. 000 0. 00
880. 00000 0. 000 0. 00
0385 202-00504  *Renpval of Expansion Device 73. 000 73. 000
LF 0. 000 0. 00

127. 00000 73.000 9, 271. 00
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PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0390 202-00505 *Renoval of Portions of Present Structure 13. 000 13. 000
SF 0. 000 0.00
269. 00000 13. 000 3,497.00
0395 203-00000  *Uncl assified Excavation 2, 260. 000 2, 260. 000
cY 0. 000 0.00
22.00000 2,260. 000 49, 720. 00
0400 210-00530 *Rebuild Portions of Present Structure 13. 000 13. 000
SF 0. 000 0.00
218. 00000 13. 000 2,834.00
0405 403-34751 *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 104. 100 104. 100
TON 0. 000 0.00
98. 25000 104. 100 10, 227. 83
0405 MATERI AL ALLOWANCE Natural Sand 0. 000
TON 0. 000 0.00
1. 90565 0. 000 0.00
0410 408-01100 *Joi nt Seal ant 72. 000 72.000
LF 0. 000 0.00
28. 00000 72.000 2,016. 00
0415 420-00102  *Geotextile (Erosion Control) (Class 1) 2,070. 000 2,070. 000
Sy 0. 000 0.00
2.00000 2,070. 000 4,140. 00
0420 506-00224  *Riprap (24 Inch) 2,408. 000 2, 408. 000
cY 0. 000 0.00
143. 00000 2,408. 000 344, 344. 00
0425 515-00120 *\Wat er proof i ng (Menbrane) 650. 000 650. 000
Sy 0. 000 0.00
17. 50000 650. 000 11, 375. 00
0430 515-00400 *Concrete Seal er 75. 000 75. 000
5% 0. 000 0.00
13. 75000 75. 000 1, 031. 25
0435 601- 03057 *Concrete Cl ass DR Del eted: CO# 004/ CMO# 01 0. 000 0. 000
cY 0. 000 0. 00

1, 960. 00000 0. 000 0. 00
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PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 25-F

0440 601-51005 *Gal vani ¢ Anodes 194. 000 194. 000
EACH 0. 000 0. 00
39. 00000 194. 000 7,566. 00
0445 602-00000 *Reinforcing Steel 297. 000 297. 000
LB 0. 000 0.00
2. 25000 297. 000 668. 25
0450 606-11010  *Bridge Rail Type 10R 258. 000 258. 000
LF 0. 000 0. 00
132. 00000 258. 000 34, 056. 00
0455 619-30480 *6 Inch Gal vani zed Pipe 9. 000 9. 000
LF 0. 000 0.00
391. 00000 9. 000 3,519. 00
0735 601-03057 Conc CL DR (CMD #01) 10. 400 10. 400
cy 0. 000 0. 00
2, 064. 02000 10. 400 21, 465. 81
0770 202-00010 Rem Tree (MCR #01) 5. 000 5. 000
EACH 0. 000 0.00
496. 50000 5. 000 2,482.50
0775 202-01000 Rem Fence (MCR #01) 480. 000 480. 000
LF 0. 000 0. 00
1. 25000 480. 000 600. 00
0785 607-11580 Fence (Tenp) (MCR #01) 561. 000 561. 000
LF 0. 000 0.00
7. 95000 561. 000 4,459, 95
0790 607-01000 Fence BW MP (MCR #01) 475. 000 475. 000
LF 0. 000 0. 00
9.10000 475. 000 4,322.50
0835 518-01001 Br Expan Joint (Asphaultic Plug) (G 25-F)(CMO #03) 68. 000 68. 000
LF 0. 000 0.00

202. 00000 68. 000 13, 736. 00



CONTI D

Page 13
ESTI MATE RUN 08/ 18/ 2021

CAT NO0300

0845 518-01001

CAT NO0301

0460 202-00246

0465

202- 00425

0470

202- 00453

0475

202- 00460

0480

202- 00504

0485

202- 00505

0490

206- 00065

0495

210- 00530

0500 403-34751

G 25-F

G 25-C

C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON
20518-BI D
STA059A- 036 ESTI MATE NO
| TEM
DESCRI PTI ON
Br Expan Joint (Asphaultic Plug) (G 25-F)(Corrective
Wor k) (CMO #03) Del eted: 105-12 LF
CAT 0300

*Rermoval of Asphalt Mat (Pl aning) (Special)

Sy
*Renpoval of Bridge Railing

LF
*Rermoval of Portions of Present Structure (C ass 2)

Sy
*Renmpoval of Portions of Present Structure (Cl ass 3)
Del eted: 105-12

SY
*Rermoval of Expansion Device

LF
*Renmpval of Portions of Present Structure

SF
*Structure Backfill (FlowFill)

cYy
*Rebuild Portions of Present Structure

SF
*Hot M x Asphalt (Grading SX) (75) (PG 64-28)

TON

0012 11:31: 03
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
0. 000 0. 00
28. 00000 0. 000 0. 00
CURRENT AMI $ 568, 446. 09 $ 0.00% 568, 446.09
869. 000 869. 000
0. 000 0. 00
16. 50000 869. 000 14, 338. 50
396. 000 396. 000
0. 000 0. 00
31. 00000 396. 000 12, 276. 00
92. 000 92. 000
0. 000 0. 00
340. 00000 92. 000 31, 280. 00
0. 000 0. 000
0. 000 0. 00
880. 00000 0. 000 0. 00
68. 000 68. 000
0. 000 0. 00
127. 00000 68. 000 8, 636. 00
20. 000 20. 000
0. 000 0. 00
269. 00000 20. 000 5, 380. 00
1.000 1.000
0. 000 0. 00
730. 00000 1. 000 730. 00
20. 000 20. 000
0. 000 0. 00
218. 00000 20. 000 4, 360. 00
138. 810 138. 810
0. 000 0. 00
98. 25000 138. 810 13, 638. 08



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20518-BI D ESTI MATE RUN
PRQIECT: STAO59A- 036 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 25-C

0500 MATERI AL ALLOWANCE Nat ural Sand 0. 000
TON 0. 000 0. 00
1. 90565 0. 000 0. 00
0505 408-01100 *Joi nt Seal ant 68. 000 68. 000
LF 0. 000 0. 00
28. 00000 68. 000 1, 904. 00
0510 515-00120 *\Wat er proof i ng (Menbrane) 865. 000 865. 000
Sy 0. 000 0. 00
17. 50000 865. 000 15, 137. 50
0515 515-00400 *Concrete Seal er 116. 000 116. 000
SY 0. 000 0. 00
13. 75000 116. 000 1, 595. 00
0520 601-03057 *Concrete Cl ass DR Del eted: CO# 004/ CMO# 01 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0525 601-51005 *@Gal vani ¢ Anodes 388. 000 388. 000
EACH 0. 000 0. 00
39. 00000 388. 000 15, 132. 00
0530 602-00000 *Rei nforcing Steel 284.000 284.000
LB 0. 000 0. 00
2.25000 284. 000 639. 00
0535 606-11010 *Bridge Rail Type 10R 396. 000 396. 000
LF 0. 000 0. 00
132. 00000 396. 000 52,272.00
0540 619-30480 *6 Inch Gal vani zed Pipe 12. 000 12. 000
LF 0. 000 0. 00
391. 00000 12. 000 4,692. 00
0740 601-03057 Conc CL DR (CMO #01) 12. 900 12. 900
cY 0. 000 0. 00

2,064. 02000 12.900 26, 625. 86



CONTI D

CAT NO0301

0840 518-01001

CAT NO0302

0545 202-00246

0550 202-00425

0555 202- 00453

0560 202- 00460

0565 202- 00500

0570 403-34751

0570

0575 408-01100

0580 515-00120

CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH' S PERI OD
DESCRI PTI ON UNITS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
Br Expan Joint (Asphaultic Plug) (G 25-C)(CMO #03) 68. 000 68. 000
LF 0. 000
202. 00000 68. 000
CAT 0301 CURRENT AMI $  222,371.94%$
*Rermoval of Asphalt Mat (Pl aning) (Special) 387. 000 387. 000
SY 0. 000
16. 50000 387.000
*Renpoval of Bridge Railing 249. 000 249. 000
LF 0. 000
31. 00000 249. 000
*Renoval of Portions of Present Structure (C ass 2) 30. 000 30. 000
SY 0. 000
340. 00000 30. 000
*Renmpval of Portions of Present Structure (Cl ass 3) 9. 000 9. 000
5% 0. 000
880. 00000 9. 000
*Renoval of Portions of Present Structure 2.000 2.000
EACH 0. 000
5, 900. 00000 2.000
*Hot M x Asphalt (Grading SX) (75) (PG 64-28) 61. 880 61. 880
TON 0. 000
98. 25000 61. 880
MATERI AL ALLOMNCE Nat ural Sand 0.121
TON 0. 000
1. 90565 0.121
*Joi nt Seal ant 56. 000 56. 000
LF 0. 000
28. 00000 56. 000
*Wat er proof i ng (Menbr ane) 386. 000 386. 000
SY 0. 000
17.50000 386. 000

C20518
20518-BID
STAO059A- 036

G 25-C

G 25-G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

.008% 222,371.

Page 15

ESTI MATE RUN 08/ 18/ 2021

11:31:03

AMOUNT

.00

.00
6, 385

.00
7,719

.00
10, 200

.00
7,920

.00
11, 800

.00
6,079

.00
0

.00
1,568

.00
6, 755

50

00

00

00

00

71

.23

00

00



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 25-G

0585 515-00400 *Concrete Seal er 99. 000 99. 000
Sy 0. 000 0.00
13. 75000 99. 000 1, 361. 25
0590 601-03057 *Concrete C ass DR Del eted: CO# 004/ CMO# 01 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0595 601-51005 *Gal vani ¢ Anodes 132. 000 132. 000
EACH 0. 000 0.00
39. 00000 132. 000 5, 148. 00
0600 602-00000 *Rei nf orcing Steel 216. 000 216. 000
LB 0. 000 0. 00
2. 25000 216. 000 486. 00
0605 606-11010 *Bridge Rail Type 10R 249. 000 249. 000
LF 0. 000 0.00
132. 00000 249. 000 32, 868. 00
0610 619-30320 *4 Inch Gal vani zed Pi pe 6. 000 6. 000
LF 0. 000 0. 00
355. 00000 6. 000 2,130. 00
0615 619-30480 *6 Inch Gal vani zed Pipe 6. 000 6. 000
LF 0. 000 0. 00
391. 00000 6. 000 2,346.00
0705 206- 00065 Str Bkfl (FlowFill) (G 25-Q 3. 000 3. 000
cY 0. 000 0. 00
730. 00000 3. 000 2,190. 00
0715 202-00505 Rem Port of Present Structure (G 25-G Pier Cap 21. 000 21. 000
Concrete Patching)
SF 0. 000 0.00
269. 00000 21.000 5, 649. 00
0720 210-00530 Rebuild Port of Present Str (G 25-G Pier Cap Concrete 21.000 21.000
Pat chi ng)
SF 0. 000 0. 00
218. 00000 21. 000 4,578.00
0745 601-03057 Conc CL DR (CMO #01) 4. 600 4.600
cY 0. 000 0. 00

2,064. 02000 4.600 9, 494. 49



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 25-G

0850 700-70034 F/ A LBP Mtigation for Bridge Rail Renpval (MCR 1,523.670 1,523.670
#04) (G 25-0Q
FA 0. 000 0. 00
1. 00000 1, 523. 670 1, 523. 67
CAT 0302 CURRENT AMI ¢  126,201.62$ 0.00% 126, 201.85

CAT NO0303 G 25-H

0620 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 415. 000 415. 000
SY 0. 000 0. 00
16. 50000 415. 000 6,847.50
0625 202- 00425 *Renmpval of Bridge Railing 312. 000 312. 000
LF 0. 000 0.00
31. 00000 312. 000 9,672.00
0630 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 40. 000 40. 000
SY 0. 000 0. 00
340. 00000 40. 000 13, 600. 00
0635 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 12. 000 12. 000
SY 0. 000 0.00
880. 00000 12. 000 10, 560. 00
0640 202-00500 *Renoval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0. 00
5, 900. 00000 2.000 11, 800. 00
0645 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 66. 360 66. 360
TON 0. 000 0.00
98. 25000 66. 360 6,519. 87
0645 MATERI AL ALLOMANCE Nat ural Sand 0. 000
TON 0. 000 0. 00
1. 90565 0. 000 0. 00
0650 408-01100 *Joi nt Seal ant 55. 000 55. 000
LF 0. 000 0.00
28. 00000 55. 000 1, 540. 00
0655 515-00120 *Wat er proofi ng (Menbrane) 415. 000 415. 000
SY 0. 000 0. 00

17. 50000 415. 000 7,262.50



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 G 25-H

0660 515-00400 *Concrete Seal er 123. 000 123. 000
5% 0. 000 0.00
13. 75000 123. 000 1, 691. 25
0665 601- 03057 *Concrete C ass DR Del eted: CO# 004/ CMO# 01 0. 000 0. 000
cY 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0670 601-51005 *Gal vani ¢ Anodes 168. 000 168. 000
EACH 0. 000 0.00
39. 00000 168. 000 6, 552. 00
0675 602- 00000 *Rei nforcing Steel 257. 000 257. 000
LB 0. 000 0. 00
2. 25000 257.000 578. 25
0680 606-11010 *Bridge Rail Type 10R 312. 000 312. 000
LF 0. 000 0.00
132. 00000 312. 000 41, 184. 00
0685 619-30320 *4 Inch Gal vani zed Pipe 15. 000 15. 000
LF 0. 000 0. 00
355. 00000 15. 000 5,325. 00
0710 206-00065 Str Bkfl (FlowFill) (G 25-H 4. 000 4.000
cY 0. 000 0. 00
730. 00000 4. 000 2,920. 00
0725 202-00505 Rem Port of Present Structure (G 25-H Di aphragm G rder 40. 000 40. 000
Concr et e Pat chi ng)
SF 0. 000 0. 00
269. 00000 40. 000 10, 760. 00
0730 210-00530 Rebuild Port of Present Str (G 25-H Di aphragnf G rder 40. 000 40. 000
Concrete Patching)
SF 0. 000 0.00
218. 00000 40. 000 8, 720. 00
0750 601-03057 Conc CL DR (CMO #01) 6. 000 6. 000
cY 0. 000 0. 00

2, 064. 02000 6. 000 12,384.12



CONTI D: C20518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20518-BI D ESTI MATE RUN 08/ 18/ 2021
PRQJECT: STAO59A- 036 ESTI MATE NO 0012 11: 31: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 G 25-H

0855 700- 70034 F/ A LBP Mtigation for Bridge Rail Renpval (MCR 4, 269. 760 4,269. 760
#04) (G 25-H)
FA 0. 000 0. 00
1. 00000 4,269. 760 4,269.76
CAT 0303 CURRENT AMI ¢  162,186.25% 0.00% 162, 186.25

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0695 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0700 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
9, 000. 00000 2.000 18, 000. 00
CAT 0400 CURRENT AMT $ 58, 000.00 $ 0.00% 58, 000. 00

PROJECT TOTAL CURRENT AMI $13, 846,099.79 % 294, 351. 10 $13, 846, 100. 02



